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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Family of Vehicles

1.  This Modification FN to Delivery Order 0012 under Requirements Contract DAAE07-00-D-M051 is a bilateral modification.

2.  Pursuant to Section C.5.8.1 contained in Delivery Order 0001 to the Requirements Contract, the Government hereby requires the

Contractor to continue to perform the necessary engineering effort as specified in Work Directive 0012-061(R3) entitled, "81mm Ammo

Rack" on a Cost Plus Fixed Fee basis.

3.  The Level of Effort (LOE) manhours and funding for this effort are outlined below:

                        Modification 10          Modification BE       Modification BM       This Modification FN

Labor Hours             1,251 manhours           ( 200 manhours)          0 manhours           ( 150 manhours )

Labor Dollars           $   125,100.00           ($   13,991.00)        $     2,897.00       ($       15,000.00)

Material Dollars        $     3,806.00            $    7,194.00         $         0.00        $       14,996.00

ODCs                    $         0.00            $        0.00         $         0.00        $            0.00

Travel                  $     9,387.00           ($    9,387.00)        $         0.00        $            0.00

Totals                  $   138,293.00           ($   16,184.00)        $     2,897.00       ($            4.00)

                         New Totals

Labor Hours              901 manhours

Labor Dollars           $    99,006.00

Material Dollars        $    25,996.00

ODCs                    $         0.00

Travel                  $         0.00

Totals                  $   125,002.00

4.  The Contractor shall submit a cost report of the manhours and dollars expended under this work directive in accordance with Contract

Data Requirements List (CDRL) A062 entitled, "Level of Effort Cost Status Report".  The cost report shall include monthly status of

manhours and funds expended in Contractor format.  The Contractor shall report costs associated with this work directive as segregable

and separate entries on the CDRL A062 submission.

5.  As a result of this modification:

    (a)  the contract completion date is extended from 15 Jun 04 to 15 Jun 07

    (b)  CDRL A097 deliverable date is extended from 15 Jun 04 to 15 Jun 07

    (c)  the labor hours and dollars (Cost Plus Fixed Fee) funded under CLIN 9005AA are decreased as follows:

                           MANHOURS        TOTAL ESTIMATED COST       FIXED FEE       TOTAL ESTIMATED AMOUNT

Total to Date               26,217         $   2,453,224.00        $  214,698.00      $      2,667,912.00

This Modification FN        (  150)       ($      13,793.00)      ($    1,207.00)    ($         15,000.00)

Total Labor                 26,067         $   2,439,431.00        $  213,491.00      $      2,652,922.00

    (d)  the material/ODC dollars (Cost Plus Fixed Fee) funded under CLIN 9005AB are increased as follows:

                                           TOTAL ESTIMATED COST       FIXED FEE       TOTAL ESTIMATED AMOUNT

Total to Date                              $     125,358.00        $   23,839.00      $        149,197.00

This Modification FN                       $      13,789.00        $    1,207.00      $         14,996.00

Total Labor                                $     139,167.00        $   25,046.00      $        164,193.00
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    (e)  the total amount funded for Delivery Order 0012 is decreased by $ 4.00.

6.  Except as specifically stated above, all other terms and conditions of Delivery Order 0012 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 0242 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9005AA        SERVICES LINE ITEM                                        26067        HR                    $      2,652,922.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: LOE PRE ECO (DO #12)

              PRON: X13GX296X1    PRON AMD: 33    ACRN: AA

              AMS CD: 31107180008

                CLIN added by Delivery Order 0012 award 19 Nov 03.

                CLIN revised by Modification 01 dated 26 Nov 2003.

                CLIN revised by Modification 02 dated 04 Dec 2003.

                CLIN revised by Modification 07 dated 11 Mar 2004.

                CLIN revised by Modification 09 dated 08 Apr 2004.

                CLIN revised by Modification 10 dated 22 Apr 2004.

                CLIN revised by Modification 15 dated 28 Apr 2004.

                CLIN revised by Modification 12 dated 30 Apr 2004.

                CLIN revised by Modification 19 dated 05 May 2004.

                CLIN revised by Modification 17 dated 18 May 2004

                CLIN revised by Modification 27 dated 14 Jun 2004.

                CLIN revised by Modification 25 dated 15 Jun 2004.

                CLIN revised by Modification 23 dated 28 Jun 2004.

                CLIN revised by Modification 30 dated 28 Jun 2004.

                CLIN revised by Modification 40 dated 15 Jul 2004.

                CLIN revised by Modification 38 dated 18 Aug 2004.

                CLIN revised by Modification 37 dated 19 Aug 2004.

                CLIN revised by Modification 42 dated 24 Aug 2004.

                CLIN revised by Modification 66 dated 06 Dec 2004.

                CLIN revised by Modification BE dated 13 Sep 2005.

                CLIN revised by Modification BR dated 24 Sep 2006.

                CLIN revised by Modification C8 dated 03 Apr 2006.

                CLIN last revised by Modification BM dated 26 Apr

                2006.

                The funding authorized under this CLIN is for

                the efforts specified in the following Work

                Directives:

                Work Directive DO 0012-001           500 manhours

                Work Directive DO 0012-002         1,460 manhours

                Work Directive DO 0012-003           530 manhours

                Work Directive DO 0012-004         2,000 manhours

                Work Directive DO 0012-008           735 manhours

                Work Directive DO 0012-009R1      10,000 manhours

                Work Directive DO 0012-015           671 manhours

                Work Directive DO 0012-016         1,096 manhours

                Work Directive DO 0012-017         1,189 manhours

                Work Directive DO 0012-018           877 manhours

                Work Directive DO 0012-026         1,208 manhours

                Work Directive DO 0012-027R1         950 manhours

                Work Directive DO 0012-028         2,440 manhours

                Work Directive DO 0012-032         1.541 manhours

                Work Directive DO 0012-035R1         348 manhours

                Work Directive DO 0012-037         1,500 manhours

                Work Directive DO 0012-061         1,251 manhours

                Work Directive DO 0012-061-R3    (   150 manhours)*

                Work Directive DO 0012-064         3,012 manhours
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                Work Directive DO 0012-064R1         800 manhours

                Work Directive DO 0012-069         1,000 manhours

                Work Directive DO 0012-090           660 manhours

                Work Directive DO 0012-093           140 manhours

                Work Directive DO 0012-150         1,462 manhours

                Work Directive DO 0012-163            12 manhours

                Attachment 004                   (8,656 manhours)

                Attachment 005 (Mod BM)          (   91 manhours)

                Modification BR                  (  418 manhours)

                *Added by Modification FN

                Level of Effort:                  26,067 manhours

                Estimated Cost:                    $ 2,439,431.00

                Fixed Fee:                         $   213,491.00

                Estimated Amount:                  $ 2,652,922.00

                              (End of narrative B005)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001             26,067         30-JUN-2007

                            $     2,652,922.00

9005AB        SERVICES LINE ITEM                                                                           $        164,193.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: MATERIAL/TVL/ODC - LOE DO#12

              PRON: X13GX297X1    PRON AMD: 28    ACRN: AA

              AMS CD: 31107180008

                CLIN added by Delivery Order 0012 award 19 Nov 03.

                CLIN revised by Modification 02 dated 04 Dec 2003.

                CLIN revised by Modification 07 dated 11 Mar 2004

                CLIN revised by Modification 10 dated 22 Apr 2004.

                CLIN revised by Modification 12 dated 30 Apr 2004.

                CLIN revised by Modification 17 dated 18 May 2004.

                CLIN revised by Modification 27 dated 14 Jun 2004.

                CLIN revised by Modification 25 dated 15 Jun 2004.

                CLIN revised by Modification 40 dated 15 Jul 2004.

                CLIN revised by Modification 38 dated 18 Aug 2004.

                CLIN revised by Modification 37 dated 19 Aug 2004.

                CLIN revised by Modification 42 dated 23 Aug 2004.
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                CLIN revised by Modification 66 dated 06 Dec 2004.

                CLIN revised by Modification BE dated 13 Sep 2005.

                CLIN revised by Modification BR dated 24 Sep 2005.

                CLIN revised by Modification C8 dated 11 Aug 2006.

                CLIN last revised by Modification EA dated 25 Sep

                2006

                The funding authorized under this CLIN is

                associated with the material and

                Other Direct Costs in accordance with the

                following Work Directive efforts:

                Work Directive DO 0012-001

                Work Directive DO 0012-002

                Work Directive DO 0012-003

                Work Directive DO 0012-008

                Work Directive DO 0012-016

                Work Directive DO 0012-017

                Work Directive DO 0012-018

                Work Directive DO 0012-026

                Work Directive DO 0012-027R1

                Work Directive DO 0012-028

                Work Directive DO 0012-032

                Work Directive DO 0012-035R1

                Work Directive DO 0012-037

                Work Directive DO 0012-061

                Work Directive DO 0012-061-R3*

                Work Directive DO 0012-064

                Work Directive DO 0012-064R1

                Work Directive DO 0012-150

                Work Directive DO 0012-163

                Attachment 004              ($ 131,056.00)

                Modification BR             ($   1,305.00)

                Attachment 007              ($     392.00)

                Added by Modification FN

                Estimated Cost:              $ 139,167.00

                Fixed Fee:                   $  25,046.00

                Estimated Amount:            $ 164,193.00

                              (End of narrative B004)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2007

                            $       164,193.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9005AA  X13GX296X1             AA       1        $       2,667,922.00  $         -15,000.00            $       2,652,922.00

        31107180008                   3GXP02

        A13P30082RX1

9005AB  X13GX297X1             AA       1        $         149,197.00  $          14,996.00            $         164,193.00

        31107180008                   3GXP02

        A13P30082RX1

                                                                           _________________

                                                         NET CHANGE    $              -4.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32033000035R5R07P31107131E9  S20113                W56HZV           $              -4.00                                                                                                          __________________

                                                                                          NET CHANGE    $              -4.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      40,339,428.00              $              -4.00              $      40,339,424.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       21  030520330000     S20113  35R5R073110718000831E9              3GXP02S20113  W56HZV
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit D          CDRL A097 - ECO/CR FOR MCV-B 81MM AMMO RACK                    08-MAY-2007      001          DATA
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